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1 Project plans
1.1 Project Assignment
	<Project name>
<Project no.>
	PROJECT-
ASSIGNMENT
	

	Project start event:


	Project start date:



	project close down event in terms of content:
Formal project close down event:


	Project close down dates:



	Project objectives:


	Non-objectives:



	Main tasks (Project phases):


	Project resources and costs*:

	
	
	resource/type of cost
	unit
	Costs (€)
	

	
	
	
	
	
	

	
	
	
	

	Project owner:


	Project manager:

· 

	Project team members: 


	
<Name>, (Project owner)
<Name> (Project manager)



* Possible categories of total Project budget:

Category A: up to 0,3 million Euro
Category B: up to 1 million Euro
Category C: up to 10 million Euro
Category D: mor than 10 million Euro
1.2 Project Objectives (objectives, non-objectives)
	<Project name> 
<Project no.> 
	PROJECT
OBJECTIVES
	

	Type of objective
	Project objectives
	Adjusted prroject objectives as of...

	objectives:
· Main objectives
· Additional objectives
	· 

	· 

	Non-objectives
	
	


1.3 Description of Pre- and Post Project Phase
	<Project name>
<Project no.>
	DESCRIPTION OF
PRE- AND POST-
PROJECT PHASE
	

	1) Pre-project phase

	
	What triggered the project?


	
	Relevant douments for the project („Minutes“, … ONLY documents and no content necessary)


	
	Experience from similar projects


	2) Post-project phase

	
	What will happen after the projet has ended? (follow-up activities, further projects, …)?



1.4 Project Environment Analysis
	<Project name>
<Project no.>
	PROJECT ENVIRONMENT GRAPHIC
	

	


	<Project name>
<Project no.>
	PROJECT ENVIRONMENT
TABLE
	

	Environment
	Relationship
(potential/conflict)
	Measures
	Who / when
PSP Code

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


1.5 Relationship to Other Projects and
the Organisations´s Strategy
	<Project name>
<Project no.>
	RELATIONSHIP TO OTHER PROJECTS
	

	Programs/
Projects/
	Relationship
(potential/conflict)
	Sanctions
	Who / when
PSP Code

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


	<Project name>
<Project no.>
	CONNECTION TO THE
ORGANISATION´S STRATEGY
	

	Strategy
	Description of connection/relationship

	
	

	
	

	
	

	
	

	
	

	
	


1.6 Project Organisation Chart
	<Project name>
<Project no.>
	PROJECT-
ORGANISATION
	

	Role in Project
	Field of duties/Skills
	Name

	Project owner

	
	

	Project manager

	
	

	Project team members

	
	

	Project members

	
	


1.7 Plan of Objects of Consideration of the Project
	<Project name>
<Project no.>
	PLAN OF OBJECTS OF CONSIDERATION
	

	


1.8 Work Breakdown Structure (WBS)
1.9 Project Work-Package Specification
	<Project name>
<Project no.>
	PROJECT WORK-PACKAGE SPECIFICATION
	

	WBS-Code,

WP Title

	WP Content (What shall be done?)


	
	Non-WP Content (What shall not be done? optional)


	
	WP Result (What is achieved after WP was finished?)


	
	Progress Measurement (How is progress measured?)



1.10 Project Responsibility Matrix
	<Project name>
<Project no.>
	PROJECT-
RESPONSIBILITY-
MATRIX
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WBS-Code
	Roles & Environment
WP-Title
	External project owner
	Project owner
	Project manager
	Project assistent
	Project team member 1
	Project team member 2
	Project team member 3
	Project team member 4
	Project team member 5
	Project member 1
	Project member 2
	Project member 3
	Project coach

	1.1
	Project management
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.1.1
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.1.2
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.1.3
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.1.4
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.1.5
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.1.6
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.1.7
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.2
	Phase 2
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.2.1
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.2.2
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.2.3
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.2.4
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.2.5
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.2.6
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.2.7
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.3
	Phase 3
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.3.1
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.3.2
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.3.3
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.3.4
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.3.5
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.3.6
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.3.7
	
	
	
	
	
	
	
	
	
	
	
	
	
	


Functions
R …….Responsible
C …….Contribution
I ……..has to be informed
1.11 Milestoneplan
	<Project name>
<Project no.>
	MILESTONEPLAN
	

	WBS-Code
	Milestone
	Plan date
	Revised date
	Actual date

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


*In order of plan dates.
1.12 Project Bar Chart
1.13 Resource Plan
	<Project name>
<Project no.>
	Resource Plan
	

	WBS-Code
	Phase/Work-package
	Type of resource
	Planned quantity (days)
	Revised quantity (days)
	Actual quantity (days)
	Deviation 
(days)

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	

	
	
	
	
	
	
	


1.14 Project Cost Plan
	<Project name>
<Project no.>

	PROJECT COST PLAN
	

	WBS-Code, WP-Title
	Type of Cost
	Planned cost
	Revised cost
	Actual cost
	Deviation

	
	· Personnel
	
	
	
	

	
	· Material
	
	
	
	

	
	· External services
	
	
	
	

	
	· Other
	
	
	
	

	
	Total
	
	
	
	

	
	· Personnel
	
	
	
	

	
	· Material
	
	
	
	

	
	· Externalservices
	
	
	
	

	
	· Other
	
	
	
	

	
	Total
	
	
	
	

	
	· Personnel
	
	
	
	

	
	· Material
	
	
	
	

	
	· External services
	
	
	
	

	
	· Other
	
	
	
	

	
	Total
	
	
	
	

	Project cost
	
	
	
	
	


1.15 Project Communication
	<Project name>
<Project no.>
	PROJECT-
COMMUNICATION
	

	Title
	Objectives, Content
	Participants
	Schedule
	Location

	Project owner meeting
	· project status

· decisions

· acceptance of progress report


	Project owner,
Project manager


	
	

	Project controlling meeting
	· project status

· controlling of tasks, schedule, resources, costs

· controlling of project environments

· social controlling

· prepare proposal for decision


	Project manager,

Project team,
Project coach
	
	

	Subteam meeting

	· Coordination of subteams

· Discussion of problems

	Subteam
	
	

	

	· 
	
	
	


1.16 Project „Rules“
1.17 Project Risk Analysis
	 
	 
	PROJECT RISK ANALYSIS
	 
	 

	WBS-
Code
	WBS-
descripton
	Risk-
description
	Priority
	Benefit
/Cost
	Probability
	Risk-
value
	Delay
	Avoidong action
	Cost for minimizing risk

	(Code)
	(Text)
	(Text)
	(Range)
	(iuro)
	(Percentage)
	(iuro)
	(iWeeks)
	(Text)
	(Euro)

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	 
	 
	 
	 
	 
	 
	 
	 
	 
	 

	Project total
	 
	 
	 
	 
	 
	 
	 
	 


1.18 Project Documentation
	Area
	Description

	File
	

	Access Authorisation
	

	Naming convention
	

	Rules 
	


2 Project Start

2.1 Minutes– Project Start

2.1.1 Project Start Workshop

2.1.2 Follow-up Workshop

2.1.3 Project Owner Meeting
3 Project Co-ordination
3.1 Approval of Work-packages
	<Project name>
<Project no.>
	APPROVAL OF
WORK-PACKAGES
	

	WBS-Code
	Work-package
	WP-Owner
	Date
	Approval by
	Signature

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	

	
	
	
	
	
	


3.2 Minutes – Project Co-ordination
4 Project Controlling
4.1 Project Status Report 

	<Project name>
<Project no.>

	PROJECT STATUS REPORT
as of ........
	

	[image: image1.wmf]
	1) Overall Status:


	2) Status Project objectives

	Activities:



	3) Status Project progress

	Activities:



	4) Status Schedule

	Activities:



	5) Status Resources/costs

	Activities:



	6) Status Context

	Activities:



	7) Status Organisation/culture

	Activities:




4.2 Additional Project Status Reports
4.3 Minutes – Project controlling

4.3.1 Project Controlling Meetings
4.3.2 Project Owner Meetings
5 Project Close Down
5.1 Project Close Down Report
	<Project name>
<Project no.>
	PROJECT CLOSE DOWN REPORT
	

	1) Overall impression

	2) Reflection: Fulfilment of objectives


	3) Reflection: Deliverables / Schedule


	4) Reflection: Resources / Costs


	5) Reflection: Internal Organisation / Environmental Relationships


	6) Performance appraisal (Project owner, Project manager, Project member)


	7) Lessons learned (Summary of Experiences and suggestions for improvement)


	8) Post-Project Phase Planning, Additional Tasks

	
	To-Do
	Owner
	Schedule
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	9) Project Close Down

<Name> (Project owner)
<Name> (Project manager)



5.2 Minutes – Project Close Down
5.2.1 Project Close Down Workshop
























































































Project crisis


Project in difficulties


Project according to plan
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